

Maharashtra Agricultural Competitiveness Project
Procurement Type - Civil work

A - Construction of basic & productive infrastructure work at APMC

Sl. No	Contract/ Reference No. and Date	Brief Description of Procurement	Category Goods/ Works/ Services/ Consultants/ Other	Method of Procurement	Estimated Cost in Rs. Lakh	Contract Award Date	Contract Value		Contract Completion date	Name of Contractor
							US\$ (46.43 As per PAD)	In Rs. Lakh	As per contract	
1	2	3	4	5	6	7	8	9	10	12
1	PIU MSAMB(AM)/Civil Work/B/APMC-1	Construction of basic & productive infrastructure work at APMC- Amaravati ,Dist- Amaravati	Works	NCB	350	24-Aug-12	733096.7196	340.33	8-Sep-14	M/s Someshwarya Infratech (I) Pvt. Ltd.
2	PIU MSAMB(AM)/Civil Work/B/APMC-2	Construction of LSM Mrket basic infrastructure work at APMC-Karanja ,Dist- Washim	Works	NCB	65	7-Feb-12	142364.85	66.1	21-Feb-13	M/s.P.G.Parlikar
2	MACP/PIU(MSAMB)/Civilwork/B1(2)	Improvement to Category "C" Market APMC Market yard Nandura, Dist. Buldhana	Works	NCB	88.47	01-Sep-14	187615.7657	87.11	28-Feb-16	M/s Shriram Consturctions, Anjangaon
3	PIU MSAMB(AM)/Civil Work/B/APMC-3	Construction of basic & productive infrastructure work at APMC-Jalna ,Dist-Jalna	Works	NCB	230	18-Dec-12	408327.7622	189.58	17-Dec-13	B.M.Danve Patil
3	PIU MSAMB(AM)/Civil Work/B2/3	Construction of LSM Market basic infrastructure work at APMC-Chandurbazar, Dist-Amaravati	Works	NCB	61.67	12-Oct-12	126189.9634	58.59	11-Oct-13	M/s Pradip Chaddha
4	PIU MSAMB(AM)/Civil Work/B2/4	Construction of LSM Market basic infrastructure work at APMC-Pusad, Dist- Yeotmal	Works	NCB	62.72	15-Oct-12	133835.882	62.14	14-Oct-13	m/s Azmi Ahmed Sattar

Sl. No	Contract/ Reference No. and Date	Brief Description of Procurement	Category Goods/ Works/ Services/ Consultants/ Other	Method of Procurement	Estimated Cost in Rs. Lakh	Contract Award Date	Contract Value		Contract Completion date	Name of Contractor
							US\$ (46.43 As per PAD)	In Rs. Lakh	As per contract	
1	2	3	4	5	6	7	8	9	10	12
4	MACP/PIU(MSAM B)/Civilwork/B1(4)	Improvement to Category "C" Market APMC Market yard Jintur, Dist. Parbhani.	Works	NCB	181.98	11-Sep-14	411501.1846	191.06	10-Mar-16	Prabhukrupa Constructions Parbhani
5	PIU MSAMB(AM)/Civil Work/B2/5	Construction of LSM Market basic infrastructure work at APMC-Mehkar, Dist-Buldhana	Works	NCB	62.1	23-Jan-13	134288.1757	62.35	22-Jan-14	M/s H.D. Patil
7	PIU MSAMB(AM)/Civil Work/B/APMC-7	Construction of basic & productive infrastructure work at APMC-Ghatangi ,Dist-Yeotmal	Works	NCB	180.52	3-Mar-12	423056.429	196.43	Basic 17-09-2012 productive 17-03-2013	M/s.P.G.Parlikar
8	PIU MSAMB(AM)/Civil Work/B/APMC-8	Construction of basic & productive infrastructure work at APMC-Pusad ,Dist-Yeotmal	Works	NCB	218.75	28-Sep-12	472847.0814	219.54	27-Sep-12	M/s B. K. Constructions, Pusad
9	PIU MSAMB(AM)/Civil Work/B/APMC-9	Construction of basic & productive infrastructure work at APMC-Chikali ,Dist-Buldhana	Works	NCB	210.77	24-Feb-12	476789.4331	221.37	Basic 10-09-2012 productive 10-03-2013	M/s.H.J.Belokar
10	PIU MSAMB(AM)/Civil Work/B/APMC-10	Construction of basic & productive infrastructure work at APMC-Mehkar, Dist-Buldhana	Works	NCB	129.58	07-Jan-13	282952.7683	131.37	6-Jan-14	M/s V. T. Patil
11	MACP/PIU(MSAM B)/Civilwork/B1(11)	Improvement to Category "C" Market APMC Market yard Dhamangaon Railway District Amaravati	Works	NCB	210.26	08-Aug-13	460090.4588	213.62	8-Aug-14	M/S Someshwarya Infratech (I) Pvt. Ltd, Amaravati
12	PIU MSAMB(AM)/Civil Work/B/APMC-12	Construction of basic & productive infrastructure work at APMC-Lasur Station ,Dist-Aurangabad	Works	NCB	199.52	28-Feb-12	400737.5835	186.06	Basic 14-19-2012 productive 14-03-2013	M/s.C.B.Bikkad

Sl. No	Contract/ Reference No. and Date	Brief Description of Procurement	Category Goods/ Works/ Services/ Consultants/ Other	Method of Procurement	Estimated Cost in Rs. Lakh	Contract Award Date	Contract Value		Contract Completion date	Name of Contractor
							US\$ (46.43 As per PAD)	In Rs. Lakh	As per contract	
1	2	3	4	5	6	7	8	9	10	12
13	PIU MSAMB(AM)/Civil Work/B/APMC-13	Construction of basic & productive infrastructure work at APMC-Sillod ,Dist-Aurangabad	Works	NCB	198.00	01-Feb-13	448338.0142	208.16	31-Jan-14	M/s Chandram N. Ashanna
14	MACP/PIU(MSAMB)/Civilwork/B1(14)	Improvement to Category "C" Market APMC Market yard Parner Dist. Ahemednagar	Works	NCB	149.66	03-Sep-13	296704.7168	137.76	03-Sep-14	M/S Sneus Hydel Pvt Ltd.
15	PIU MSAMB(AM)/Civil Work/B/APMC-15	Construction of basic & productive infrastructure work at APMC-Newasa ,Dist-Ahmadnagar	Works	NCB	196.44	9-Feb-12	438295.8001	203.50	Basic 24-08-2012 productive 24-02-2013	M/s.Sai Construction
16	PIU MSAMB(AM)/Civil Work/B2/16	Construction of basic & productive infrastructure work at APMC-Sangamner ,Dist-Ahmadnagar	Works	NCB	112.82	25-feb-13	236506.569	109.81	12-mar-14	M/S K.K. Thorat
17	MACP/PIU(MSAMB)/Civilwork/B1(17)	Improvement to Category "C" Market APMC Market yard Karanja (Lad), Dist. Washim.	Works	NCB	251.87	02-May-15	622248.5462	288.91	01-Nov-16	Shriram Constructions
18	PIU MSAMB(AM)/Civil Work/B/APMC-18	Construction of basic & productive infrastructure work at APMC-Anjangaon Surji ,Dist-Amaravati	Works	NCB	191.48	14-Jun-12	397468.9227	184.54	Basic 30-12-2012 productive 30-06-2013	M/s.Someshwar Infratech Pvt.Ltd.
19	PIU MSAMB(AM)/Civil Work/B2/LSM-19	Construction of basic & productive infrastructure work at APMC-Akot ,Dist-Akola	Works	NCB	199.07	14-Jun-12	415418.4954	192.88	Basic 30-12-2012 productive 30-06-2014	M/s.Someshwar Infratech Pvt.Ltd.
20	PIU MSAMB(AM)/Civil Work/B2/LSM-20	Construction of basic & productive infrastructure work at APMC-Risod, Dist-Washim	Works	NCB	190.51	18-Feb-13	407859.63	189.37	17-Feb-14	M/s Ashirwad Constructions

Sl. No	Contract/ Reference No. and Date	Brief Description of Procurement	Category Goods/ Works/ Services/ Consultants/ Other	Method of Procurement	Estimated Cost in Rs. Lakh	Contract Award Date	Contract Value		Contract Completion date	Name of Contractor
							US\$ (46.43 As per PAD)	In Rs. Lakh	As per contract	
1	2	3	4	5	6	7	8	9	10	12
21	PIU MSAMB(AM)/Civil Work/B2/LSM-21	Construction of basic & productive infrastructure work at APMC-Bhokardhan ,Dist-Jalna	Works	NCB	205.44	19-Dec-13	404480.6843	187.80	18-Dec-14	B.M.Danve Patil
22	MACP/PIU(MSAMB)/Civilwork/B1(22)	Improvement to Category "C" Market APMC Market yard Chandur Bazar, Dist. Amaravati.	Works	NCB	277.08	24-Feb-14	590932.5867	274.37	24-Feb-15	M/S S.M. Agarwal Paratwada
23	PIU MSAMB(AM)/Civil Work/B2/23	Construction of basic & productive infrastructure work at APMC-Shrigondha ,Dist-Ahmadnagar	Works	NCB	127.89	25-feb-13	250290.7603	116.21	12-mar-14	M/S S.S. Constructions, Ahmednagar
24	MACP/PIU(MSAMB)/Civilwork/B1(24)	Improvement to Category "C" Market APMC Market yard, Shirampur, Dist Ahmednagar	Works	NCB	118.90	04-Sep-13	233383.5882	108.36	04-Sep-14	M/S V.T. Pardeshi & Sons
25	PIU MSAMB(AM)/Civil Work/B2/25	Construction of basic & productive infrastructure work at APMC-Achalpur ,Dist-Amravati	Works	NCB	159.5	16-may-13	356299.8062	165.43	2-jun-14	M/S Bajrang Constructions, Amravati
25	MACP/PIU(MSAMB)/Civilwork/B1(25)	Improvement to Category "C" Market APMC Market yard Achalpur District Amravati.	Works	NCB	159.50	04-Feb-14	356299.8062	165.43	04-Feb-15	M/S Bajrang Constructions, Amravati
26	MACP/PIU(MSAMB)/Civilwork/B1(26)	Improvement to Category "C" Market APMC Market yard Pandharkawada District Yeotmal	Works	NCB	196.43	08-Jul-14	440921.8178	204.72	28-Nov-14	M/S Shriram Constructions Anjangaon Surji
26	MACP/PIU(MSAMB)/Civilwork/B1(26)	Improvement to Category "C" Market APMC Market yard Pandharkawada, District Yeotmal.	Works	NCB	196.43	08-Jul-14	440921.8178	204.72	07-Jan-16	Shriram Constructions

Sl. No	Contract/ Reference No. and Date	Brief Description of Procurement	Category Goods/ Works/ Services/ Consultants/ Other	Method of Procurement	Estimated Cost in Rs. Lakh	Contract Award Date	Contract Value		Contract Completion date	Name of Contractor
							US\$ (46.43 As per PAD)	In Rs. Lakh	As per contract	
1	2	3	4	5	6	7	8	9	10	12
28	MACP/PIU(MSAM B)/Civilwork/B1(28)	Improvement to Category "C" Market APMC Market yard Rahuri District Ahmednagar	Works	NCB	160.00	28-Nov-13	262890.3726	122.06	28-Nov-14	M/S N.S.Bankar Patil
29	MACP/PIU(MSAM B)/Civilwork/B1(29)	Improvement to Category "C" Market APMC Market yard Rahata District Ahmednagar	Works	NCB	200.95	16-Dec-13	451626.1038	209.69	16-Dec-14	M/S Krishna Infrastructure Sngammer
30	MACP/PIU(MSAM B)/Civilwork/B1(30)	Improvement to Category "C" Market APMC Market yard Daryapur District Amravati	Works	NCB	160.31	28-Jan-14	360024.1223	167.16	28-Jan-15	M/S Shiram Constructions Co. Anjangaon Surji
34	MACP/PIU(MSAM B)/Civilwork/B1(94)	Improvement to Category C Market APMC Market yard Jamkhed, Dist. A'nagar.	Works	NCB	186.00	18-Nov-15	338647.3185	157.23	17-Nov-16	Dogare Construction , A'nagar
35	MACP/PIU(MSAM B)/Civilwork/B1(35)	Improvement to Category "C" Market APMC Market yards Umred Dist Nagpur	Works	NCB	484.69	10-Sep-14	1033362.05	479.79	09-Mar-16	KK Power Pvt. Ltd., Pune
38	MACP/PIU(MSAM B)/Civilwork/B1(38)	Improvement to Category "C" Market APMC Market yards – Katol Dist Nagpur	Works	NCB	515.09	11-Aug-15	1042343.313	483.96	42776	Preetee Builders , Nagpur
41	MACP/PIU(MSAM B)/Civilwork/B1(41)	Improvement to Category "C" Market APMC Market yards Sindhi Dist Wardha	Works	NCB	416.64	02-Jul-14	857785.9143	398.27	01-Jul-15	M/S Saibaba Constnution
44	MACP/PIU(MSAM B)/Civilwork/B1(44)	Improvement to Category "C" Market APMC Market yards Akkalkot Dist Solapur.	Works	NCB	240.04	01-Apr-15	511091.9664	237.30	30-Sep-16	M/S R.K.Sawant

Sl. No	Contract/ Reference No. and Date	Brief Description of Procurement	Category Goods/ Works/ Services/ Consultants/ Other	Method of Procurement	Estimated Cost in Rs. Lakh	Contract Award Date	Contract Value		Contract Completion date	Name of Contractor
							US\$ (46.43 As per PAD)	In Rs. Lakh	As per contract	
1	2	3	4	5	6	7	8	9	10	12
48	MACP/PIU(MSAM B)/Civilwork/B1(48)	Improvement to Category "C" Market APMC Market yard Dudhani, Dist Latur	Works	NCB	200.00	30-Mar-15	711716.5626	330.45	29-Sep-16	A. S. Patil, Akluj
49	MACP/PIU(MSAM B)/Civilwork/B1(49)	Improvement to Category "C" Market APMC Market yard Akluj District Solapur	Works	NCB	173.28	23-Jan-14	386560.4135	179.48	23-Jan-15	M/S Vishwaratna Constructions, Akluj
50	MACP/PIU(MSAM B)/Civilwork/B1(50)	Improvement to Category "C" Market APMC Market yard Pandharpur District Solapur	Works	NCB	193.09	31-Jan-14	427266.8533	198.38	31-Jan-15	M/S P.R.Patil, Prabhat Road Lane, Pune
52	MACP/PIU(MSAM B)/Civilwork/B1(52)	Improvement to Category "C" Market APMC Market yard Kurduwadi District Solapur	Works	NCB	123.43	04-Feb-14	240060.3058	111.46	04-Feb-15	M/S Tejas Superstructures
53	MACP/PIU(MSAM B)/Civilwork/B1(53)	Improvement to Category "C" Market APMC Market yard Kalamb District Osmanabad	Works	NCB	157.73	04-Mar-14	296898.557	137.85	04-Mar-15	M/S Yash Constructions Co.Latur
55	MACP/PIU(MSAM B)/Civilwork/B1(55)	Improvement to Category "C" Market APMC Market yard Samudrapur District Wardha	Works	NCB	125.87	03-Mar-14	262093.474	121.69	03-Mar-15	M/S Prettee Builders, Solapur
56	MACP/PIU(MSAM B)/Civilwork/B1(56)	Improvement to Category "C" Market APMC Market yard Nanded Dist Nanded	Works	NCB	113.40	03-Jul-15	272280.8529	126.42	02-Jan-17	Shradha Electrical Engineering Co., Nanded
58	MACP/PIU(MSAM B)/Civilwork/B1(41)	Improvement to Category "C" Market APMC Market yard Dharmabad Dist Nanded	Works	NCB	200.00	27-May-15	975683.8251	453.01	26-Nov-16	Someshwarya Infratech Pvt. Ltd., Amaravati

Sl. No	Contract/ Reference No. and Date	Brief Description of Procurement	Category Goods/ Works/ Services/ Consultants/ Other	Method of Procurement	Estimated Cost in Rs. Lakh	Contract Award Date	Contract Value		Contract Completion date	Name of Contractor
							US\$ (46.43 As per PAD)	In Rs. Lakh	As per contract	
1	2	3	4	5	6	7	8	9	10	12
62	MACP/PIU(MSAM B)/Civilwork/B1(62)	Improvement to Category "C" Market APMC Market yard Parali Vaijyanath, Dist Beed	Works	NCB	321.86	12-Jun-15	635451.2169	295.04	11-Dec-16	J.K. Construction & Co., Parali Vaijyanath
66	MACP/PIU(MSAM B)/Civilwork/B1(94)	Improvement to Category "C" Market APMC Market yard Solapur, Dist Solapur	Works	NCB	519.07	04-May-16	1015614.904	471.55	03-May-17	M/s Solapur Constructions & Fabrications Pvt., Ltd., Solapur
68	MACP/PIU(MSAM B)/Civilwork/B1(68)	Improvement to Category "C" Market APMC Market yard Baramati District Pune	Works	NCB	489.18	03-Mar-14	959157.7213	445.34	03-Mar-15	M/S Esha Constructions
69	MACP/PIU(MSAM B)/Civilwork/B1(69)	Improvement to Category C Market APMC Market yard Indapur Dist. Pune	Works	NCB	451.03	11-Sep-14	890631.0575	413.52	10-Mar-16	Gagson India Constr. Co. Ltd., Indapur,
70	MACP/PIU(MSAM B)/Civilwork/B1(70)	Improvement to Category "C" Market APMC Market yard Karad District Satara	Works	NCB	185.53	10-Jun-14	416991.3633	193.61	10-Jun-15	M/S Desai Dattatray Hanamantrao Malkapur , Karad
71	MACP/PIU(MSAM B)/Civilwork/B1(71)	Improvement to Category "C" Market APMC Market yard Khed District Pune	Works	NCB	355.95	07-Jun-14	758324.3593	352.09	07-Jun-15	M/S Mangalmurti Constructions Manchar Khed
72	MACP/PIU(MSAM B)/Civilwork/B1(72)	Improvement to Category "C" Market APMC Market yard Junnar District Pune	Works	NCB	400.72	28-May-14	833326.5346	386.91	28-May-15	M/S V.V.Constructions Narayangaon
74	MACP/PIU(MSAM B)/Civilwork/B1(74)	Improvement to Category C Market APMC Market yard Phaltan, Dist. Satara.	Works	NCB	106.44	12-Sep-14	216627.1807	100.58	11-Mar-15	B J Civil Works,
75	MACP/PIU(MSAM B)/Civilwork/B1(75)	Improvement to Category C Market APMC Market yard Tasgaon, Dist. Sangli.	Works	NCB	387.95	24-Feb-15	834072.7978	387.26	23-Aug-17	Paredh Construction,

Sl. No	Contract/ Reference No. and Date	Brief Description of Procurement	Category Goods/ Works/ Services/ Consultants/ Other	Method of Procurement	Estimated Cost in Rs. Lakh	Contract Award Date	Contract Value		Contract Completion date	Name of Contractor
							US\$ (46.43 As per PAD)	In Rs. Lakh	As per contract	
1	2	3	4	5	6	7	8	9	10	12
76	MACP/PIU(MSAM B)/Civilwork/B1(76)	Improvement to Category C Market APMC Market yard Islampur, Dist. Sangli.	Works	NCB	121.06	07-Sep-15	230346.7586	106.95	06-Sep-16	M/s Pooja Asso. Sangli
81	MACP/PIU(MSAM B)/Civilwork/B1(81)	Improvement to Category C Market APMC Market yard Lasalgaon, Dist. Nashik.	Works	NCB	407.66	27-Apr-15	847060.0905	393.29	26-Oct-16	M/s Randhir Jadhav, Nifad, Nashik ,
82	MACP/PIU(MSAM B)/Civilwork/B1(82)	Improvement to Category C Market APMC Market yard Ghoti, Dist. Nashik.	Works	NCB	226.66	14-Nov-14	464053.4137	215.46	17-May-16	M/s D. G. Belhekar,
83	MACP/PIU(MSAM B)/Civilwork/B1(83)	Improvement to Category C Market APMC Market yard Deola, Dist. Nashik.	Works	NCB	238.82	25-Jun-15	537691.148	249.65	24-Dec-16	R. K. Sawant
84	MACP/PIU(MSAM B)/Civilwork/B1(84)	Improvement to Category C Market APMC Market yard Kalwan, Dist. Nashik.	Works	NCB	129.82	29-Apr-15	265539.5219	123.29	28-Oct-16	M/s Randhir Jadhav, Nifad, Nashik ,
85	MACP/PIU(MSAM B)/Civilwork/B1(85)	Improvement to Category C Market APMC Market yard Chandawad Dist. Nashik.	Works	NCB	506.24	01-Jan-15	1143075.598	530.73	30-Jun-16	M/s B.B. Lahamge,
89	MACP/PIU(MSAM B)/Civilwork/B1(89)	Improvement to Category C Market APMC Market yard Chopda Dist. Jalgaon	Works	NCB	467.63	24-Feb-15	951259.9612	441.67	23-Aug-17	S.K.Kumar
90	MACP/PIU(MSAM B)/Civilwork/B1(90)	Improvement to Category C Market APMC Market yard Yaval Dist. Jalgaon	Works	NCB	243.00	28-Feb-15	592827.913	275.25	27-Aug-17	Laxmi Constructions

Sl. No	Contract/ Reference No. and Date	Brief Description of Procurement	Category Goods/ Works/ Services/ Consultants/ Other	Method of Procurement	Estimated Cost in Rs. Lakh	Contract Award Date	Contract Value		Contract Completion date	Name of Contractor
							US\$ (46.43 As per PAD)	In Rs. Lakh	As per contract	
1	2	3	4	5	6	7	8	9	10	12
92	MACP/PIU(MSAM B)/Civilwork/B1(92)	Improvement to Category C Market APMC Market yard Amalner Dist. Jalgaon	Works	NCB	657.18	10-Jun-15	1342774.068	623.45	09-Dec-16	S.Kumar
94	MACP/PIU(MSAM B)/Civilwork/B1(94)	Improvement to Category C Market APMC Market yard Parola Dist. Jalgaon	Works	NCB	243.01	30-Jan-15	491492.5695	228.20	29-Jul-16	S.Kumar
95	MACP/PIU(MSAM B)/Civilwork/B1(95)	Improvement to Category C Market APMC Market yard Nandurbar Dist. Nandurbar.	Works	NCB	191.02	30-Jan-15	402864.5272	187.05	29-Jul-16	S.Kumar
96	MACP/PIU(MSAM B)/Civilwork/B1(96)	Improvement to Category C Market APMC Market yard Shahada, Dist. Nandurbar.	Works	NCB	126.26	24-Feb-15	273443.894	126.96	23-Aug-17	Shubham Agency
97	MACP/PIU(MSAM B)/Civilwork/B1(97)	Improvement to Category C Market APMC Market yard Dhule Dist. Dhule.	Works	NCB	122.75	05-Jan-15	257204.3937	119.42	04-Jul-16	Nandkishor Sonawane
98	MACP/PIU(MSAM B)/Civilwork/B1(98)	Improvement to Category C Market APMC Market yard Sakri Dist. Dhule.	Works	NCB	248.40	05-Jan-15	534568.1671	248.20	04-Jul-16	Shard Devkar
99	MACP/PIU(MSAM B)/Civilwork/B1(99)	Improvement to Category C Market APMC Market yard Shirpur, Dist. Dhule.	Works	NCB	153.13	12-Jan-15	326986.8619	151.82	11-Jul-16	Shubham Agency