

**Project Coordination Unit**

SN.	Review	Description of Procurement	Procurement Method	Contract Awards Date	Name of contractor/supplier/ Consultant	Contract Vale (Rs. Lakh)
<b>Details of Procurement of Civil Work by end of 31<sup>st</sup> May 2012</b>						
1	Post	Office Renovation	Shopping	5/9/2011	Aditya Engg. Pune	24.74
2	Post	Office Refurbishment	Shopping	9/9/2010	Saloni Enterprises Pune	23.37
<b>Details of Procurement of Consultancy by end of 31<sup>st</sup> March 2012 Project Coordination unit (PCU) As on 31<sup>st</sup> May 2012</b>						
1	Prior	M & E Consultancy Services	QCBS	11/18/2011	MASDAR UK and its Associates	164.74
2	Prior	Organizing work of Agri. Business Development Facility	QCBS	4/26/2012	MART & its Associates	515.19
3	Prior	Procurement Training and Help Desk Services	CQS	12/31/2011	ASCI and its Associates	9.75
4	Post	External Audit of MACP 2009-2011	SSS	8/2/2011	CAH Associates	3.29
5	Post	Internal Audit of MACP	QCBS	12/8/2011	NC Mittal and Co.	20.40
6	Prior	Study, design, development, implementation of MIS system.	QCBS	6/25/2011	PwC Ltd.	49.47
<b>Details of Procurement of Goods by end of 31<sup>st</sup> March 2012 Project Coordination unit (PCU) As on 31<sup>st</sup> May 2012</b>						
1	Post	LCD Projector Wireless Mouse Screen and stand	Shopping	3/31/2010	M/s Technosales Pvt Ltd	0.79
2	Post	Conference Table & office Chairs (22)	Shopping	3/31/2010	Venus Furniture	1.57
3	Post	Scanner	Shopping	1/27/2010	Kirti Enterprises	0.04
4	Post	Air Conditioner (1.0&1.5 Tone 2 star)	Shopping	6/1/2011	Weather control engineers Pune	6.98
5	Post	Generator Set ( D.G. Set)	Shopping	5/10/2010	D.V.Bramhe & Sons Sales & Service Pvt.Ltd.	8.47
6	Post	LCD Laptop and white screen	DGS & D	5/25/2011	HCL Infosystems Ltd Noida Uttar Pradesh	0.88
7	Post	Executive Table for Project Director	Shopping	9/1/2010	Venus Furniture Pune	0.62
8	Post	Sofa and Center Table	Shopping	11/6/2010	The Interiors	0.45
9	Post	Furniture work for all staff & false ceiling	Shopping	9/9/2010	Saloni Enterprises	10.64
10	Post	1)Computers and Printers	Shopping	9/16/2010	Ace Brain Software Pvt.Ltd Pune	4.77
11	Post	Lan System	Shopping	4/25/2011	SP Telecom Pune	0.63
12	Post	2)Computers and Printers	DGS&D	5/25/2011	Hewlett Packard India Sales Pvt.Ltd (HP) Haryana	10.43
13	Post	Printers	DGS&D	10/15/2011	Datamini Tech. (I) Ltd.	1.24
14	Post	1)Xerox machine (Digital Copier Machine)	DGS&D Rate Contract	9/17/2010	Sharp Business System India Limited New Delhi	3.35
15	Post	1)Xerox machine (Digital Copier Machine)	Shopping	10/17/2011	Ricoh India Ltd	1.53
16	Post	Electric Panel	Shopping	Supply Order Dated.	Shivam Electronics	3.12

**Project Coordination Unit**

SN.	Review	Description of Procurement	Procurement Method	Contract Awards Date	Name of contractor/supplier/ Consultant	Contract Vale (Rs. Lakh)
17	Post	EPBX	Shopping	Supply Order Dated.	SP Telecom Pune	1.22
18	Post	Fax Machine	Shopping	11/11/2011	Image Solutions	0.09
Procurement as per additional requirement of PCU						
19	Post	Digital Copier Machine	DGS&D Rate Contract	12/19/2011	M/s Sharp Business Systems ( India) Ltd, New Delhi - 19	2.91
20	Post	LCD Projector for field	DGS&D Rate Contract	3/26/2012	M/s Sharp Business System (India) Ltd.	0.31
21	Post	Internet Connectivity Cards	Shopping	05-01-2012& 06-01-2012	Tata Communication, Reliance Communication & MTS	1.04
22	Post	Air Conditioner's for PIU (Agri.) procured by PCU	Shopping	7.1.2012	M/s Krishna Air Conditioning	0.93
23	Post	Central Server for PCU and PIU'S	DGS&D Rate Contract	2/18/2012	M/s HCL Infosystems Ltd	2.58
24	Post	Procurement of Router for Server	Shopping	4/24/2012	ML Outsourcing services Pvt. Ltd	0.59
25	Post	Battery operated mobile printer Printer's Web Camera's External Hard Disk	Shopping	5/4/2012	sai computer services	0.27
26	Post	Battery operated mobile printer Printer's Web Camera's External Hard Disk	Shopping	5/4/2012	F-1 Company Marketing Corporation Pune	0.24
27	Post	Water Cooler	DGS&D Rate Contract	3/20/2012	M/s Voltas Ltd, Mumbai	0.36