

PIU-Agri. Mktg.

SN.	Review	Description of Procurement	Procurement Method	Contract Awards Date	Name of contractor/supplier/ Consultant	Contract Vale (Rs. Lakh)
Details of Procurement of Consultants Services by end of 31st May 2012 PIU (AM)						
1	Post	SP of RHMIP for Package No.1 Amravati District	QCBS	10/1/2011	Rajendra Gattani & Associates Amravati	29.11
2	Post	SP of RHMIP for Package No.4 Buldhana District	QCBS	10/1/2011	Rajendra Gattani & Associates Amravati	26.98
3	Post	SP of RHMIP for Package No.5 Akola & Washim District	QCBS	10/1/2011	Rajendra Gattani & Associates Amravati	24.9
4	Post	Consultancy Services for Training Need Assessment (TNA) (NIPHT)	CQS	8/16/2011	MART, Noida	11.48
5	Post	Service Provider of MMIP for Package No.1 Amravati & Yeotmal District	QCBS	10/10/2011	Lalit Deshmukh & Associates Amravati	34.45
6	Post	Service Provider of MMIP for Package No.1 Akola, Washim & Buldhana District	QCBS	10/10/2011	Lalit Deshmukh & Associates Amravati	38
7	Post	Service Provider for Implement of Livestock Market Modernization & Improvement (LSM)	QCBS	12/1/2011	Rajendra Gattani & Associates Amravati	38.94
8	Post	Service Provider of RHMIP for Package No.3 Jalana Aurangabad District	FBS	4/10/2012	Pankag Agarwal,	43.07
9	Post	SP of RHMIP for Package No.6 Parabhani Yawatmal Hingoli District	FBS	4/10/2012	Josh Engg. & asso.,	33.00
10	Post	SP of MMIP for Package No.3 District Jalana Parabhani	FBS	4/7/2012	CG Associates. Jalana	44.21
11	Post	SP of MMIP for Package No.4 Distric Aurangabad & Ahmadnagar	FBS	4/7/2012	Precision Precast, Pune	62.94
Details of Procurement of Civil Work by end 31 st May 2012 Project Implementation unit (PIU-AM) (Civil work of Rural Haat)						
1	Post	Malegaon Bazar, Tal - Telhara, Dist. Akola	Shopping	2/9/2012	Mr.Vijay Shriram Shelke	20.02
2	Post	Wadegoan, Tal-Balapur, Dist-Akola	Shopping	3/27/2012	Rajendra Govindrao Ingale	20.15
3	Post	Paras, Tal-Balapur,Dist-Akola	Shopping	2/14/2012	Arun S.Patil	20.13
4	Post	Mana ,Tal-Murtizapur,Dist-Akola	Shopping	2/14/2012	Nizamuddin Badruddin	20.02
5	Post	Hiwrkhed ,tal-Telhara,Dist-Akola	Shopping	3/13/2012	Dilip nivrutti Dhade	19.99
6	Post	Kuran khed, Tal-Akola,Dist-Akola	Force Account	NA	Grampanchayat	NA
7	Post	Aadgaon ,Tal-Telhara,Dist-Akola	Force Account	NA	Grampanchayat	NA
8	Post	Shirpur Jain,Tal-malegoan,Dist-Washim	Shopping	2/10/2012	Dilip s.Gattani	20.21
9	Post	Malegoan, Tal-Malegoan,Dist-Washim	Force Account	NA	Grampanchayat	NA
10	Post	Ansing ,Tal-Washim, Dist-Washim	Force Account	NA	Grampanchayat	NA

PIU-Agri. Mktg.

SN.	Review	Description of Procurement	Procurement Method	Contract Awards Date	Name of contractor/supplier/ Consultant	Contract Vale (Rs. Lakh)
11	Post	Dhamangaon badhe, Tal-Motala, Dist-Buldhana	Shopping	3/7/2012	Nandkishor M.Agrawal	20.47
12	Post	Deogaon Mahu, Tal-Deulgaon Raja, Dist-Buldhana	Shopping	5/2/2012	Subhash B.Ambhore	20.37
13	Post	Chandur viswa, Tal-Nandura, Dist-Buldhana	Shopping	3/3/2012	Sanjay A.Mukund	20.21
14	Post	Dongaon , Tal-Mehkar, Dist-Buldhana	Shopping	2/28/2012	Subhash B.Ambhore	20.85
15	Post	Pimpalgaon Raja, Tal-Khamgaon, Dist-Buldhana	Shopping	3/21/2012	Ramakant A.Patil	19.84
16	Post	Amdapur , Tal-Chikhali, Dist-Buldhana	Shopping	2/28/2012	Gunwant B.Deshmukh	20.64
17	Post	Hiwarkhed , Tal-Morshi, Dist-Amravati	Shopping	2/27/2012	Narendra S.Pawde	21.08
18	Post	Varud , Tal-varud, Dist-Amravati	Shopping	2/29/2012	Deepak G.Bondre	19.87
19	Post	Patrot , Tal-Achalpur, Dist-Amravati	Shopping	2/27/2012	Rqavindra Hantodkar	20.39
20	Post	Valgaon , Tal-Amravati, Dist-Amravati	Shopping	2/27/2012	Naresh construction	19.98
21	Post	Tiwsa , Tal-Tiwsa, Dist-Amravati	Shopping	3/21/2012	Pravin M.Tayde	21.05
22	Post	Yeoda , Tal-Daryapur, Dist-Amravati	Shopping	2/27/2012	Mudassir U.Khan	21.12
23	Post	Nandgaon peth, Tal-Amravat, Dist-Amravati	Shopping	2/27/2012	Ziaullah Khan	20.30
24	Post	Pulasa , Tal-Warud, Dist-Amravati	Shopping	2/27/2012	Anil N.Shirbhate	19.72
25	Post	Benoda shahid, Tal-Warud, Dist-Amravati	Shopping	3/5/2012	Narendra pawade	20.98
26	Post	Kholapur , Tal-Bhatkuli, Dist-Amravati	Shopping	3/7/2012	Sajid Khan	20.15
27	Post	Shirasgaon kasba , Tal-Chandurbazar, Dist-Amravati	Shopping	2/27/2012	Abdul A.Kadar	20.04
28	Post	Nandgaon Khandeswar , Dist-Amravati	Shopping	2/24/2012	Nilesh B.Sune	20.30
29	Post	Nerpinglai , Tal-Morshi, Dist-Amravati	Shopping	2/27/2012	Shailesh S.Tatte	19.99
30	Post	Nighoj Tal. Parner Dist.-Ahmednagar	Shopping	1/4/2012	Malganga Constructions	20.75
31	Post	Kukana Tal. Newasa Dist. Ahmednagar	Force Account	N.A	Grampanchayat	20.00
32	Post	Shevgaon , Tal- Shevgaon , Dist. Ahmednagar	Shopping	1/4/2012	Balasaheb Janardhan Murdare	20.03
33	Post	Mirajgaon Tal. Karjat Dist. Ahmednagar	Shopping	3/2/2012	Dadasaheb Appasaheb Bedre	21.54
34	Post	Belvandi Tal. Shrigonda Dist. Ahmednagar	Shopping	2/24/2012	Suryakant Bajirao Borude	21.78
35	Post	Parner Tal. Parner Dist. Ahmednagar	Shopping	3/13/2012	Suhas Anantrao Auti	21.90
36	Post	Kashti Tal. Shrigonda Dist. Ahmednagar	Shopping	3/3/2012	Snehaa Constructions	21.80
37	Post	Savangi , Dist- Aurangabad	Shopping	3/2/2011	Narendra Vajjnath Tambat	19.31
38	Post	Jaffrabad , Dist-Jalna	Force Account	2/28/2011	Grampanchayat Jaffrabad	20.29

PIU-Agri. Mktg.

SN.	Review	Description of Procurement	Procurement Method	Contract Awards Date	Name of contractor/supplier/ Consultant	Contract Vale (Rs. Lakh)
39	Post	Sakaharkheda ,Dist- Buldhana	Shopping	3/2/2011	S.B. Kate	20.00
40	Post	Motala ,Dist-Buldhana	Shopping	3/7/2011	N.M Agrawal	18.72
41	Post	Barshi takli,Dist-Akola	Shopping	3/7/2011	Asif Khan Gaus Khan	16.05
42	Post	Borgaon Manju , Dist-Akola	Force Account	2/27/2011	Grampanchayat Borgaon Manju	20.06
43	Post	Kamargaon, Dist-Wasim	Shopping	3/6/2011	Sanjay D Nayse	20.07
44	Post	Bori, Dist-Parbhani	Force Account	-	Grampanchayat Bori	-
45	Post	Loni bk, Tal-Rahata, Dist-Ahmadnagar	Shopping	12/31/2011	Diamond Constructions	21.04
46	Post	Sanvatsar , Tal-Kopergoan, Dist-Ahmadnagar	Shopping	1/3/2012	Rajendra beldar	20.04
47	Post	Wari, Tal-Kopergoan, Dist-Ahmadnagar	Force Account	1/4/2012	Grampanchayat wari	20.04
48	Post	Akole, Tal-Akole, Dist- Ahmadnagar	Force Account	1/5/2012	Grampanchayat akole	20.11
49	Post	Sakur, Tal-Sangamner,Dist-Ahmadnagar	Force Account	1/5/2012	Grampanchayat Sakur	20.12
50	Post	Belapur , Tal-Shrirampur ,Dist-Ahmadnagar	Force Account	3/16/2012	Grampanchayat belapur bk	20.54
51	Post	Taklibhan, Tal-Shrirampur ,Dist-Ahmadnagar	Shopping	3/3/2012	Damu Shinde	20.84
Details of Procurement of Civil Work by end of 31st May 2012 Project Implimentation unit (PIU-AM)						
1	Post	Repairing of MSWC Warehouses Chandur Bajar Dist. Amaravati	Shopping	10/29/2011	Shri. Sunil M. Agrawal	8.88
2	Post	Repairing of MSWC Warehouses Murtizapur Dist. Akola	Shopping	10/5/2011	Shri. S.N.Biyani	9.53
3	Post	Repairing of MSWC Warehouses Telhara Dist. Akola	Shopping	10/5/2011	Shri. K.P.Bhattad	7.77
4	Post	Repairing of MSWC Warehouses Washim Dist. Washim	Shopping	10/5/2011	Shri. S.N.Biyani	10.11
5	Post	Repairing of MSWC Warehouses Pusad Dist. Yawatmal	Shopping	10/5/2011	Shri. S.N.Biyani	7.95
6	Post	Repairing of MSWC Warehouses Chikhali Dist. Buldhana	Shopping	10/4/2011	Shri. Nilkantheshwar Buldoon	8.33
7	Post	Repairing of MSWC Warehouses Khamgaon city Dist Buldhana	Shopping	10/7/2011	Shri. Ashish S.Jajoo	8.88
8	Post	Repairing of MSWC Warehouses Mehakar Dist. Buldhana	Shopping	10/5/2011	Shri. S.N.Biyani	8.56
9	Post	Repairing of MSWC Warehouses Jalana Dist. Jalana	Shopping	10/4/2011	Shri. Nilkantheshwar Buldoon	9.27
10	Post	Repairing of MSWC Warehouses Partur Dist. Jalana	Shopping	10/4/2011	Shri. Nilkantheshwar Buldoon	8.85

PIU-Agri. Mktg.

SN.	Review	Description of Procurement	Procurement Method	Contract Awards Date	Name of contractor/supplier/ Consultant	Contract Vale (Rs. Lakh)
11	Post	Repairing of MSWC Warehouses Gangakhed Dist parabhani	Shopping	10/4/2011	Shri. Nilkantheshwar Buildoon	10.10
12	Post	Repairing of MSWC Warehouses Parabhani city Dist. Parabhani	Shopping	10/4/2011	Shri. Nilkantheshwar Buildoon	8.27
13	Post	Repairing of MSWC Warehouses Hingoli Malhar wadi Dist. Hingoli	Shopping	10/4/2011	Shri. Nilkantheshwar Buildoon	8.06
14	Post	Repairing of MSWC Warehouses Ahamadnagar city Dist. Ahamadnagar	Shopping	10/24/2011	Shri. D.M.Gaikwad	9.14
15	Post	Repairing of MSWC Warehouses Kopargaon Dist. Ahamadnagar	Shopping	11/5/2011	Shri. M.D.Parekh	21.20
Details of Procurement of Civil Work (APMC) by end of 31st of May 2012 PIU (AM)						
16	Prior review	Proposed Basic & Productive Infrastructure in Agriculture Produce Market Committee Amravati Dist - Amravati	NCB	1/11/2012	M/s. Someshwaraya Infrastructure (I)Pvt.Ltd.	340.38
17	Prior review	Proposed Basic & Productive Infrastructure in Agriculture Produce Market Committee Newasa Dist - Ahemadnagar	NCB	2/10/2012	M/s.Sai Construction Ahemadnagar	203.50
18	Post but prior	Proposed Basic & Productive Infrastructure in Agriculture Produce Market Committee ChikhaliDist -Buldhana	NCB	2/24/2012	M/s.H.J. BelokarChikhali	221.37
19	Post review	Proposed Basic & Productive Infrastructure in Agriculture Produce Market Committee GhatanjiDist - Yeotmal	NCB	2/24/2012	Shri.P.G.Paralikal Contractor	196.43
20	Post review	Proposed Basic & Productive Infrastructure in Agriculture Produce Market Committee Lasur Station	NCB	2/16/2012	C.B.BikkadDist.Beed	186.06
21	Post review	Proposed Basic & Productive Infrastructure in Agriculture Produce Market Committee Karanja Lad Dist.Washim	NCB	2/7/2012	Shri.P.G.Paralikal Contractor	66.10
Details of Procurement of Goods and Equipments by end of 31st of May 2012 PIU (AM)						
1	Post	Tally	Direct	10/20/2010	Tally solutions Pvt.Ltd.	4.17
2	Post	Tally for Computerperipherals for 294 APMC for Standered accounting system	Direct	4/13/2012	Tally solutions Pvt.Ltd.	48.42
3	Post	Hardware required at field level for Spending units. (10 DDRC)	DGS&D	4/30/2012	HCL Infosystem Ltd	3.68
4	Post	Hardware required at field level for Spending units. (1 MSWC 1 For NIPHT)	DGS&D	10/18/2011	Datamini Technologies India Ltd.	0.73
5	post	Office Furniture Table & Chair (18 Each)	shopping	10/4/2010	New Lucky Furniture	1.89
6	post	Office Furniture (PVC MAT)	Shopping	6/7/2011	Carpet gallery, Pune	1.36
7	Post	Office Furniture Chairs (Procurement item no 12 III & IV Marged)	Shopping	05/10/2011	Venus furniture, Pune	6.86

PIU-Agri. Mktg.

SN.	Review	Description of Procurement	Procurement Method	Contract Awards Date	Name of contractor/supplier/ Consultant	Contract Vale (Rs. Lakh)
8	Post	Computer, printer ,UPS (Aser PC)	Shopping	9/24/2010	Acebrain software Pvt ltd	2.68
9	Post	Computer, printer ,UPS (For PIU AM)	DGS&D	5/19/2011	H.P.India sales Pvt.Ltd.	6.87
10	Post	Computer & laptop For PIU AM & DOM	DGS&D	7/1/2011	H.P.India sales Pvt.Ltd	13.51
11	Post	software PIU AM	DGS&D	7/1/2011	H.P.India sales Pvt.Ltd.	5.27
12	Post	Laser printer For PIU Am	DGS&D	5/19/2011	H.P.India sales Pvt.Ltd	0.94
13	Post	Software For PIU Am	DGS&D	5/19/2011	H.P.India sales Pvt.Ltd	3.41
14	Post	Laser printer For PIU Am	DGS&D	10/17/2011	Datamini Technologies India Ltd.	1.70
15	Post	anti virus	shopping	9/22/2011	Shri Infotech	0.75
16	Post	Software Autodesk Revit architecture	Shopping	7/6/2011	ADCC Inforcad	2.64
Procurement as per additional requirment of PIU AM						
17	Post	Security Services	Shopping	12/17/2011	Sanas Safe Guard	4.46
18	Post	UPS	DGS&D	11/5/2011	Luminious Technology Ltd	0.81
20	Post	Topographical survey for Ahmadnagar district	Shopping	11/8/2011	G.M.Surveyors,Pune	0.55
21	Post	camera	shopping	3/21/2012	Surana Trader	0.50
22	Post	Laptop & Printers (Item no 9 & 5 of additional procurement marged)	Shopping	5/5/2012	Doyash System	4.65
23	Post	Tea Vending M/c	shopping	5/3/2012	Sunrise Marketing	0.23
24	Post	Annual Maintenance computer & printers	shopping	1/31/2011	Doyash System	0.20
25	Post	External Hard Disk	Shopping	5/5/2012	Datamini Technologies India Ltd.	0.25
26	Prior	Computers and hardware required for standard Accounting System (Livestock SR Market)	NCB	4/30/2012	HCL Infosystem Ltd	177.16
Details of Procurement of Goods & Civil Work by end 2012 Project Implementation unit (PIU-AM) (for Warehouse related Procurements)						
27	Prior	Setting of laboratory for MSWC godown (for 11 items out of 12 items)	NCB	WIP	Osaw Industrial Products Pvt.Ltd.	61.88
28	Post	Computer hardware and software MSWC godown (Laptop)	DGS&D	9/29/2011	MS Agmatel India Pvt.Ltd.	8.17
29	Post	Computer hardware and software MSWC godown (Computer, UPS, Printer & Network Switch)	Shopping	3/17/2012	AB Info Solutions, Pune.	11.60
30	Post	Price information ticker for MSWC godown	Shopping	2/23/2012	Dynamic AD. Mumbai	6.60
31	Post	Electronic weighing machines for MSWC godowns	DGS&D	9/29/2011	Omega Electronic Scale Co. Ltd.Mumbai	5.84
32	Post	Invertor	DGS&D	2/22/2012	RS Power Systems Jaipur	7.41